

# Gantt for NetSuite



## Does your organization need...

- Gantt Charts for Scheduling and Timeline Management inside NetSuite?
- To distribute updated project plans to your team or subcontractors?
- To provide reporting across multiple project plans?

## Bring Timeline Management and Gantt Charts to NetSuite

Gantt for NetSuite is a native application that provides timeline management functionality within a Gantt visual interface seamlessly built inside NetSuite to manage project tasks and resources ensuring you are always using the most current data. It delivers a complete set of commercial-grade Gantt chart software features.

## What to Expect

1. **Worksheet Interface** - Provides an intuitive interface
2. **Project Timelines** - Quickly estimates project timelines
3. **Project Schedule** - Manages resource and baseline schedule
4. **Spreadsheet Support** - Import/Export data to Microsoft Excel and Project
5. **Easy to Use** - Intuitive tools that allow ease

## Built Natively in NetSuite

File Storage for NetSuite is 100% natively integrated with your existing NetSuite products so that all activity is handled in real-time and with full visibility. Using this application feels like “you have never left NetSuite” – it’s a seamless experience.

## How it Works

1. Quick installation
2. Open Gantt inside NetSuite
3. Import schedules from Excel or build from scratch
4. Insert milestones, durations, dependencies, critical paths, baselines
5. Modify and customize as project demands

## Special Features

### Commercial-grade Gantt Chart

- Link tasks to automatically calculate task dependencies
- Automatic adjustment of the timeline when changing individual tasks
- Displays the project baseline to compare the budgeted timeline against actual
- Easy to use “drag and drop” interface
- Multiple Gantts available per project

### Timeline Management

- Project Management
- Resource Management
- Timeline Reporting
- Baseline Reporting

### Project Resource Management

- Allocates resources to tasks
- Provides automatic reminders and alerts to resources of task due dates
- Manages resource allocation to prevent over or underutilization

### Custom Color Coding

- Provides a baseline view of the timeline
- Allows for task differentiation for easy reporting
- Tracks completed vs. pending tasks quickly and efficiently

